| Table      |                             |                             |                     |
|------------|-----------------------------|-----------------------------|---------------------|
| Start      | End $_{\scriptsize \oplus}$ | Task ⊕                      | Owner               |
| 2025-12-06 | 2025-12-15                  | Performance Optimization    | Hiba Nejjari        |
| 2025-11-18 | 2025-11-27                  | Data Quality Checks         | Devaraj Ramamoorthy |
| 2025-10-25 | 2025-11-05                  | ETL Pipeline Setup          | Devaraj Ramamoorthy |
| 2025-11-15 | 2025-11-25                  | Authorization Module        | Adrien Grevet       |
| 2025-10-22 | 2025-11-07                  | API Layer Development       | Tristan Molin       |
| 2026-01-13 | 2026-01-22                  | Final Delivery              | All                 |
| 2025-11-10 | 2025-11-20                  | Authentication Module       | Iliana Jaunay       |
| 2026-01-08 | 2026-01-15                  | User Training Session       | Team                |
| 2026-01-22 | 2026-02-02                  | KPI Dashboard Build         | Iliana Jaunay       |
| 2026-01-25 | 2026-02-05                  | Alerting System             | Auriane Marcelino   |
| 2026-01-20 | 2026-01-30                  | Post-Go-Live Support        | Hiba Nejjari        |
| 2025-12-10 | 2025-12-18                  | Security Audit              | Iliana Jaunay       |
| 2025-12-11 | 2025-12-24                  | Reporting & Validation      | Auriane Marcelino   |
| 2025-11-06 | 2025-11-26                  | Anomaly Detection Logic     | Auriane Marcelino   |
| 2026-02-01 | 2026-02-10                  | Model Fine-Tuning           | Tristan Molin       |
| 2026-01-05 | 2026-01-12                  | Documentation               | Devaraj Ramamoorthy |
| 2025-10-05 | 2025-10-12                  | User Requirements Gathering | Adrien Grevet       |
| 2026-01-27 | 2026-02-08                  | Generative Al Pilot         | Adrien Grevet       |
| 2026-01-02 | 2026-01-10                  | Bug Fix Sprint              | Tristan Molin       |
| 2025-11-28 | 2025-12-10                  | CI/CD Integration           | Tristan Molin       |
| 2025-10-15 | 2025-11-05                  | Prototype Query Module      | Iliana Jaunay       |
| 2026-02-12 | 2026-02-18                  | Project Closure             | All                 |
| 2025-10-18 | 2025-11-02                  | Frontend UI Mockups         | Auriane Marcelino   |
| 2025-10-13 | 2025-10-20                  | Database Schema Design      | Hiba Nejjari        |
| 2025-10-01 | 2025-10-14                  | Research & Setup            | Team                |
| 2026-02-03 | 2026-02-12                  | CI/CD Enhancement           | Devaraj Ramamoorthy |
| 2026-02-08 | 2026-02-15                  | Final Audit & Review        | Team                |
| 2025-11-01 | 2025-11-08                  | Logging & Monitoring        | Hiba Nejjari        |
| 2025-12-20 | 2025-12-28                  | Stakeholder Review          | Adrien Grevet       |

## GANTT\_CHART

