Table

Task	Duration (days)	Phase
Kick-off Meeting	1	Milestone
Showroom Presentation	1	Milestone
Cadrage & Architecture	15	Scoping
Industrialisation + CI/CD	30	Industrialisation
Finalisation & Testing	38	Finalisation
Follow-up Meetings (every 3 weeks)	N/A	Recurring
Technical Proof of Concept (POC)	21	POC
Closing Meeting	5	Milestone

Gantt