

Table	
Task	
Task	Duration (days)Phase
Kick-off Meeting	1Milestone
Showroom Presentation	1Milestone
Cadpage & Architecture	15Scoping
Industrialisation - CIVCD	30Industrialisation
Finalisation & Testing	30Finalisation
Follow-up Meetings (every 3 weeks)	N/ARecurring
Technical Proof of Concept (POC)	21POC

